STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 06/ 08/ 06 I N SAN DI EGO COUNTY AT VARI QUS 06/ 12/ 06
CONTRACT NUMBER 11- 248404 LOCATI ONS CONTRACT CODE 'C '
LOCATI ON 11-SD-5-R12. 7/ R71.9 25 CONTRACT | TEMS

CLEAN AND TREAT BRI DGE DECK FEDERAL Al D NONE

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES - 0. 0% WOVEN S BUSI NESS ENTERPRI SES - 0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES - 3. 0%

PROPGOSALS | SSUED 8 FUND TOTAL HVB 0 TOTAL NUMBER OF WORKI NG DAYS 100
NUMBER OF BI DDERS 3 ENG NEERS EST 1,473,534.00 AMOUNT UNDER 135, 154. 00 PERCENT UNDER EST 9. 17
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1 1, 338, 380. 00 1 TRUESDELL CORPORATI ON OF 602 437-1711 CC PREF CLAI MED
CALI FORNI A I NC 00615058
3529 E WOOD STREET FAX 602 437-1821
PHOENI X AZ 85040
2 1, 448, 446. 00 3 PENHALL COVPANY 858 550-1111 CC PREF CLAI MED
00568673
5775 EASTGATE DRI VE FAX 858 550-1120
SAN DI EGO CA 92121
3 1, 525, 000. 00 2 COFFMAN SPECI ALTIES | NC 858 272-9080 CC PREF CLAI MED
00632358
4375 JUTLAND DRI VE STE 260 FAX 858 272-3655

SAN DI EGO CA 92117



11- 248404 Bl D245

11-SD-5-R12 SUMMARY OF REMAI NI NG BI DDERS PAGE 2
06/ 08/ 06 06/ 12/ 06
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 BEADOR AND SON I TEM5S 11, 13 AND 17

CORONA CA
NELSON | NDUSTRI AL | TEM 10
CAKLAHOVA CI TY K
PAYCO SPECI ALTI ES | NC STRI PI NG
CHULA VI STA CA
STATEW DE SAFETY AND SI GNS | NC TRAFFI C CONTROL AND CONSTRUCTI ON AREA SI GNS

SAN DI EGO CA



11- 248404 Bl D245

11-SD-5-R12 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

06/ 08/ 06 06/ 12/ 06
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03 NELSON | NDUSTRI AL SERVI CES | NC CLEAN BRI DGE DECK
2827 HOOVER AVENUE
NATIONAL CITY CA

PAYCO SPECI ALTI ES TRAFFI C STRI PI NG AND MARKI NG

120 N SECOND

CHULA VI STA CA

STATEW DE SAFETY AND SI GNS | NC CONSTRUCTI ON AREA SI GNS AND TRAFFI C CONTRCL ( PORTI ON)

13755 BLAI SDELL PLACE
POMY CA 92064

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 NELSON | NDUSTRI AL CLEAN DECK ( PARTI AL)
SAN DI EGO CA
PAYCO SPECI ALTI ES STRI PI NG ( PARTI AL)

CHULA VI STA CA

PERRI S TRAFFI C CONTRCL CONSTRUCTI ON AREA SI GNS
MJRI ETTA CA



11- 248404 Bl D245

11- SD- 5- R12 CONTRACT PROPOSAL OF LOW BI DDER PAGE 4
06/ 08/ 06 06/ 12/ 06
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D ANOUNT
1 (S) 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 500. 00 1, 500. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 3, 000. 00 3, 000. 00
3 074041 STREET SWEEPI NG LS LUMP SUM 7.500. 00 7.500. 00
4 074042 TEMPORARY CONCRETE WASHOUT ( PORTABLE) LS LUMP SUM 7. 500. 00 7. 500. 00
5 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 26, 145. 00 26, 145. 00
6 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 288, 000. 00 288, 000. 00
7 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 4 8, 000. 00 32, 000. 00
8 (S) 150701 REMOVE YELLOW PAI NTED TRAFFI C STRI PE M 2, 200 9.00 19, 800. 00
9 (S) 150717 REMOVE TRAFFI C STRI PE AND PAVENENT M2 360 6. 00 2. 160. 00
MARKI NG
10 153235 CLEAN BRI DGE DECK v 38, 140 2.25 85, 815. 00
11 157560 BRI DGE REMOVAL ( PORTI ON) LS LUVP SUM 52, 000. 00 52, 000. 00
12 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 2, 500. 00 2, 500. 00
13 (F) 510053 STRUCTURAL CONCRETE, BRI DGE VB 10 6, 500. 00 65, 000. 00
14 (F) 511118 CLEAN EXPANSI ON JO NT M 160 155. 00 24, 800. 00
15 (S) 519117 JONT SEAL (MR 30 MV) M 130 155. 00 20, 150. 00
16 (S) 519120 JONT SEAL (MR 15 M) M 30 155. 00 4. 650. 00
17 (S) 519126 JO NT SEAL ASSEMBLY (MR 80 M) M 45 1, 200. 00 54, 000. 00
18 (F) 540102 TREAT BRI DGE DECK M2 38, 140 4.00 152, 560. 00
19 (S) 540109 FURNI SH BRI DGE DECK TREATMENT MATERI AL L 15, 270 21. 00 320, 670. 00
( LOW ODOR)
20 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG MR 45 60. 00 2, 700. 00
21 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 28 5. 00 140. 00
22 (S) 840656 PAI NT TRAFFI C STRI PE (2- COAT) M 6, 650 4.00 26, 600. 00
23 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 1, 270 5. 00 6, 350. 00
24 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 640 6. 00 3. 840. 00
25 999990 MOBI LI ZATI ON LS LUMP SUM 129, 000. 00 129, 000. 00

TOTAL 1, 338, 380. 00



11- 248404 Bl D245

11-SD-5-R12 SUMMARY OF REMAI NI NG BI DDERS PAGE 5
06/ 08/ 06 06/ 12/ 06
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT
1 3, 000. 00 3000. 00 3, 000. 00 3000. 00
2 18, 100. 00 18100. 00 15, 000. 00 15000. 00
3 39, 990. 00 39990. 00 17,023.00 17023. 00
4 1, 100. 00 1100. 00 7, 500. 00 7500. 00
5 25, 000. 00 25000. 00 40, 000. 00 40000. 00
6 225, 000. 00 225000. 00 80, 000. 00 80000. 00
7 16, 000. 00 64000. 00 10, 000. 00 40000. 00
8 22.00 48400. 00 12. 00 26400. 00
9 18. 00 6480. 00 70. 00 25200. 00
10 5.30 202142. 00 7.90 301306. 00
11 35, 700. 00 35700. 00 40, 000. 00 40000. 00
12 10, 000. 00 10000. 00 10, 000. 00 10000. 00
13 2, 860. 00 28600. 00 3, 000. 00 30000. 00
14 129. 00 20640. 00 100. 00 16000. 00
15 140. 00 18200. 00 150. 00 19500. 00
16 135. 00 4050. 00 130. 00 3900. 00
17 975. 00 43875. 00 1, 200. 00 54000. 00
18 5.90 225026. 00 6. 00 228840. 00
19 16. 10 245847. 00 25. 00 381750. 00
20 56. 00 2520. 00 40. 00 1800. 00
21 22.00 616. 00 17.00 476. 00
22 4.00 26600. 00 3. 00 19950. 00
23 4.00 5080. 00 2.50 3175. 00
24 7.00 4480. 00 12. 00 7680. 00
25 144, 000. 00 144000. 00 152, 500. 00 152500. 00
TOT 1, 448, 446. 00 1, 525, 000. 00



